CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00207

TITLE: Demolish FB-10-0001 (1903 N. Golden DATE: 5/3/2018
State Boulevard)

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order provides additional compensation for the demolition of the building structure, associated site
improvements, SWPPP and the site security at parcel FB-10-0001 (1903 N. Golden State Boulevard)

This compensation is only provided for the work described above that is beyond the limits of the right-of-way shown at
this parcel in Book 3 Part E 3, "Right-of-Way Acquisition Plan”.

EXTRA WORK AT TIME & MATERIALS:

For this work, the Contractor shall be paid the agreed lump sum of $43,619.71. This lump sum constitutes full and
complete compensation for providing all services, labor, materials, equipment, tools and incidentals, including all
markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the work
described above at parcel FB-10-0001 unless otherwise directed.

TIME ADJUSTMENT:
Any delay due to this Change Order shall be evaluated pursuant to the Contract, including Section 23.4, “Equitable
Adjustments — Limitation on Delay and Disruption Damages”, of the General Provisions.
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CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00207

TITLE: Demolish FB-10-0001 (1903 N. Golden DATE: 5/3/2018
State Boulevard)

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, aione or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of Callfornia, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to belleve and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlernent and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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